Facilities & Experimental Support Group
Weekly work Schedule

Line Days Job Phase
Code
8| WT | | AGS  Construction
9| T [ BLIP  Exp. Constrct
10 M [ ECX  Exp. Constrct
11 |M [ PHNX  Exp. Constrct
12 |I| RHIC  Construction
28 |[MIWTF| | ECX  Construction
29 |I| RHIC  Construction
30 |MIWTF| | NSLS  Construction
31| MwWFl EBIS  Construction
32| TWT | | ECX  Construction
33 (. AGS  Exp. Constrct

39| TW | f FES
!

Maintenance

40 | CAD  Miscellaneous
41 ‘ (. ‘ AGS  Construction
42 ’ﬁ AGS  Construction
43 WITE| | CEC  Construction
44 MT [ AGS  Construction
45 |I| CEC Construction
46 RHIC  Construction
47 M (. AGS  Construction
48 TFl | FES Construction
49 | | | | RHIC Dismantle
50 ‘ [ ‘ AGS  Construction
51 ‘MT lo ‘ CEC  Exp. Constrct
52 ‘ W ‘ RHIC  Exp. Constrct
53 [ FES Construction
54 ’ﬁ FES Construction
55 [ AGS  Maintenance
57 ‘M [ ‘ RHIC  Construction
60/ T | | | BUP Exp.Constrct
61 ‘ TWTF| | ‘ AGS  Exp. Constrct
62 ‘ [ ‘ RHIC  Construction
63 ‘ WTE| | ‘ FES Construction
64 ‘M (. ‘ ECX  Construction

65 M (. G-2
66 M [ ECX
67 W G-2

Dismantle
Exp. Constrct

Dismantle

68 ‘ woro ‘ AGS  Construction
69 ‘ T [ | ‘ FES  Exp. Constrct
70 ‘ TE| | ‘ FES  Dismantle

84 ‘ [ ‘ BLIP  Construction
85 ‘ T [ ‘ RHIC  Exp. Constrct
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Open Jobs

Serial
Number
1202

1132
1135
1215
9953
1185

21414
1

7122013
1206
1123
4942
3434

703
123
1111

1112
1080
804
206
1177
202
1213
1116
9983
1178
9946
1209
1180
1130
1119
1114
6282013
1120
9981
1125
9984
8919
1321
2
1118
1129

Group

Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Survey
Survey
Survey
Survey
Survey
Survey
Electrician
Electrician
Electrician
Electrician

Electrician

Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Mechanical Tech

Mechanical Tech

Description

Install mirror 930 & 911

Install Shield

Mount LOTO box

Mount fire extinguisher
Repair 1012 roof

Control / stands / magnets
Survey 112MHz

NSLS-II Survey

Survey EBIS

Per-survey Vac. Components
Survey IPM Magnet

PMs Emerg. Gen.

Misc. AGS/RHIC

Replace rusted tray arms (912)
Electrical upgrade @ F21 / F22

1002B 400 amp/480 volt feed to Vac. -

skid

928 norht-east power circ. Pump
Install tray @ 1002-B (12")
1004-D RF power

BLIP 1st chiller

Relocate fan controls (912 SRL)
1005-E racks and tray

Ring relamp

1002 Cryo compressor
troubleshoot cart

Replace receptacles (912 SRL)
EEBA crane repair

10th station controls

Heat trace 1004 compressor
Install steel shield

Remove C-line

Load debris 1004

Crane PM's / Generators
Install BNL 3 VTF

Load truck

Stands from 922 to EEBA-addition
Scrap G-2 Equipment

Assist AGS

Move equipment 1002
Clean-up

Drill hot cell

Fabricate circulator plate

Week of:
Monday, March 10, 2014
Issue Date Originator

2/21/2014 Pendzick
3/7/2014 Pendzick
3/7/2014 Phillips
3/7/2014 Phillips
12/20/2013 Pendzick
2/14/2014 Phillips
2/14/2014 Pendzick
2/6/2009 Pendzick
7/12/2013 Pendzick
2/21/2014 Phillips
3/7/2014 Pendzick
5/28/2004 Pendzick
8/1/2003 Pendzick
9/6/2013 Pendzick
2/3/2012 Pendzick
2/7/2014 Folz

12/13/2013 Pendzick
1/24/2014 Folz
2/14/2014 Pendzick
2/21/2014 Pendzick
2/28/2014 Pendzick
2/14/2014 Pendzick
1/10/2014 Pendzick
3/7/2014 Folz
3/7/2014 Pendzick
2/28/2014 Pendzick
12/6/2013 Pendzick
2/28/2014 Pendzick
2/7/2014 Pendzick
3/7/2014 Pendzick
3/7/2014 Pendzick
2/14/2014 Pendzick
6/28/2013 Pendzick
2/28/2014 Phillips
2/28/2014
3/7/2014 Phillips
3/7/2014
12/6/2013 Pendzick
3/7/2014 Pendzick
3/7/2014 Pendzick
2/21/2014 Pendzick
3/7/2014 Pendzick
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Line Days

g7 | |
gg T I |

a0
90 | WTF| |

92 MT |

93 [

94 TEI | |

95 ‘MTWTFl | ‘
105 | L
106 MTW | |
107 TF|
108 Lo
110 Lo
111 Lol
126 MTWTE| |
129 MTWT | |

130 bl
131 Fl |
132 1
133 L1
134 L1
135 WT | |
136 M | |
137 l

138
139 | |
@1 L0
143 MTWT | |
@511

|
149 L

150 I
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Job
Code
FES

AGS
ECX

ECX
ECX
EXC
G2
ELNS
NSRL
AGS
AGS
ATR

AGS

FES
RHIC
AGS
AGS
AGS
STAR
AGS
NSRL
AGS
AGS
CEC
RHIC
AGS
CEC
AGS
ECX
AGS
AGS

Phase

Dismantle

Dismantle

Construction
Exp. Constrct
Exp. Constrct
Construction
Exp. Constrct
Dismantle

Construction
Construction
Construction
Construction

Construction

Construction

Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Construction
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance

Serial
Number

1208
1214
1105

1133
1106
1134
9931
1189
8368
1169
4617
1198

8849

523
1201
1012

103

114

112
1101

108

907

201

205
1116

204

302
1010

915

115

116

Group

Mechanical Tech
Mechanical Tech

Mechanical Tech

Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Electronic
Services

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Assist riggers at B-line
Clean B-line area

Assemble magnets

Assist with cable pull

Install beam loss monitors
Terminate cables

Clear 919

APS power supply board mod's
Magnet and power supply Maint.
H-18 tune jump power supply testing
Assist RF (Rich shift work & OT)

Document UQ3 / power supply control
and interlock wiring (shift work)

Tune Jump reg. timimg card (Shift work
& OT)

WATCH

MCW pump repair
Station 10 repaires @ LINAC
RFMG clean up

Clean 930 oil separator
STAR TPC PH meter
RFMG control up grade
NSRL Mag. pump repair
928 chiller installation
PLC trend set-up

1002 CEC cooling details
Repack ATR tower pump
Clean up 919

Hose Eni's @ 1002

Fill DI cartridges

Hook up AC unit

Ozone start up

Install M.M. temp. transmitter

Issue Date

3/7/2014
3/7/2014
2/7/2014
3/7/2014
3/7/2014
2/14/2014
3/7/2014
10/25/2013
2/21/2014
2/28/2014
1/31/2014
3/21/2008
2/14/2014

8/9/2013

5/18/2007
12/27/2013
10/25/2013

1/17/2014

1/24/2014

1/24/2014

11/1/2013

1/24/2014

9/6/2013
2/7/2014

2/21/2014
12/27/2013

2/14/2014

2/28/2014
10/25/2013

9/13/2013

1/24/2014

1/24/2014

Originator

Pendzick
Pendzick
Phillips

Phillips
Phillips

Pendzick
Rosas
Pearson
Pendzick
Zaltsman

Rosas

Rosas

Scaduto
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pearson
Pendzick
Pendzick
Folz
Pendzick
Pendzick
Folz
Pendzick
Phillips
Pendzick

Pendzick
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